

OSA-0588-64
Copy 3 of 4

28 January 1964

Dear John,

25X1A In regard to your letter of 8 November 1963, the manual
25X1A preparation work undertaken on Contract No. [] and not
25X1A charged to that contract, to the extent that such effort
directly benefits Contract No. [] and not to exceed
\$1,300.00 will be accepted as an allowable element of cost
under [] To the above extent, the anticipatory cost
date shall be considered 1 March 1963. It is understood that
the total estimated cost of the contract anticipated a de novo
production of manuals and that this authorization will not
result in any increase in the contract price.

Very truly yours,

SIGNED

Wendell

25X1A

CD/OSA/DD-S&T/[] bds

Dist: Cy 1 - []
2 - BFB/OSA
3 - CD/OSA [] (A&I)
4 - RB/OSA

25X1A

25X1A

SECRET

November 8, 1963

STATINTL

Refer:

Dear John:


STATINTL
STATINTL

On 1 March 1963, we set up a \$2,000.00 preliminary effort (Project 424) to begin preparation of a 406 manual. (406 is our contract number for your No requirement for manuals was included in the contract, but we foresaw future needs for such a manual.

STATINTL
STATINTL

We spent \$1,278.37 on Project 424, and this effort is directly applicable to the manual requirement on We request your approval to transfer these costs into as allowable costs under the new contract.

Very truly yours,



STATINTL